COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 13/ 2019

ESTI MATE SUMMARY 13: 54: 37
CONTI D: C22581 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 22581-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0 DAYS TIVE ALLOW 70 WORK DAYS
RL ESB ADA CURB RAMPS - PH 5 PERCENT TIME:  92.86 ORI G TI ME ALLON 60 WORK DAYS
PROQJECT NO C R100- 315
RL ESB ADA CURB RAMPS - PH 5
NAVE OF ROAD:
PROJECT COUNTI ES: ARAPAHOE JEFFERSON
ADANS OTHERS
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 11/ 06/ 2019 DATE TI ME STARTED 06/24/2019
39673 E. 160th AVENUE DATE LET 03/ 07/ 2019 DATE WORK BEGAN 06/ 24/2019
DATE AWARDED 04/ 04/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/13/2019 DATE ACCEPTED
KEENESBURG CO 80643  (303)637-9233 DATE NOTI CE TO PROCEED 06/ 24/ 2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 279, 982. 71 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQIECT AMT: $ 1,179,971.00 NON- PARTI Cl PATI NG 1, 135, 375. 98 374, 169. 81
PERCENT COVPLETE: 88. 829% TOTAL EARNI NGS 1,136, 875. 98 374,169. 81
FUNDS AVAI LABLE: $ 143, 106. 73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,136, 875. 98 374, 169. 81
TOTAL CLAI MS: $ 0.00 RETAI NAGE -17,699. 57 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,119, 176. 41 374, 169. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,119, 176. 41 374, 169. 81
OTHER ADJUSTNENTS 0.00 0.00
PAYMENT DUE :;; 77777 3 77;1,71;3&781 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22581-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: C R100- 315 ESTI MATE NO 0003 13: 54: 37
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0004 202-00019 Rem I nl et Federal Median Wrk 1. 000 0. 000
EACH 0. 000 0.00
2,675. 00000 0. 000 0.00
0005 202- 00090 Renoval of Delineator 30. 000 18. 000
EACH 11. 000 935. 00
85. 00000 29. 000 2, 465. 00
0010 202-00195 Renoval of Median Cover 240. 000 108. 900
5% 104. 500 2,612.50
25. 00000 213. 400 5, 335. 00
0015 202-00200 Renoval of Sidewal k 1, 985. 000 1, 515. 500
Sy 434.100 12, 154. 80
28. 00000 1, 949. 600 54, 588. 80
0020 202- 00203 Renoval of Curb and Gutter 3, 240. 000 2,180. 300
LF 967. 500 14,512.50
15. 00000 3, 147. 800 47,217. 00
0025 202-00210 Renoval of Concrete Pavenent 255. 000 223.900
5% 22. 800 1,026. 00
45. 00000 246. 700 11, 101. 50
0030 202-00220 Renoval of Asphalt Mat 254. 200 174. 900
Sy 79. 300 2,379. 00
30. 00000 254. 200 7,626. 00
0035 202-00250 Renoval of Pavenent Marking 90. 000 0. 000
SF 0. 000 0.00
5. 00000 0. 000 0.00
0040 202-00827 Renoval of Pull Box 26. 000 13. 000
EACH 11. 000 6, 490. 00
590. 00000 24. 000 14, 160. 00
0045 202- 00860 Renoval of Pedestrian Push Button 40. 000 24.000
EACH 16. 000 960. 00
60. 00000 40. 000 2, 400. 00
0050 203-00100 Mick Excavation 4. 000 3. 900
(&% 0. 000 0.00
48. 00000 3.900 187. 20



CONTI D

CAT NO0200

0055

0060

0061

0065

0070

0075

0080

0085

0090

0095

0096

203- 01590

203- 01597

206- 00065

208- 00090

210- 00810

210- 00827

210- 00859

210- 00860

210-01700

210- 04010

210- 04020

ROADWAY

C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON
22581-BI D
C R100- 315 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Front End Loader (Rubber Tire) 0. 000
HOUR
100. 00000
Pot hol i ng 20. 000
HOUR
300. 00000
Str Bkfl (FlowFill) Federal Median Wrk 5. 000
CcY
403. 00000
Erosi on Control (Curb Ranp) 148. 000
EACH
650. 00000
Reset Ground Sign 9. 000
EACH
250. 00000
Reset Pull Box 3. 000
EACH
385. 00000
Modi fy Pedestrian Push Button 10. 000
EACH
445. 00000
Reset Pedestrian Push Button 28. 000
EACH
655. 00000
Reset Sprinkl er Head 14. 000
EACH
58. 00000
Adj ust Manhol e 1. 000
EACH
950. 00000
Modi fy Inlet Federal Median Work 1. 000
EACH

3, 062. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

6. 000
14. 000
20. 000

0. 000
5. 000
5. 000

74.000
74.000
. 000

3. 000
6. 000
9. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

7.000
7.000
14.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 13/ 2019

4,200

2,015

48, 100

1, 500.

1, 155.

406.

.00

00

00

00

00

00

.00

.00

00

.00

.00

13:54: 37

AMOUNT

6, 000

2,015

96, 200

2,250

1, 155.

6, 550

812.

950.

.00

00

00

00

00

00

.00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0100 210-04050

0105

213- 00067

0110

304- 06000

0115

403- 00720

0120

412-01000

0125

607-11525

0130

608- 00000

0135

608- 00010

0140

608- 00015

0145

609-20010

0150 609-21010

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON

Adj ust Val ve Box

Rock Miul ch (Weed Free)

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (10 Inch)

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e Wr ni ngs

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
500. 00000
0. 000
SF
12. 00000
297. 000
TON
65. 00000
145. 000
TON
325. 00000
36. 000
sy
200. 00000
500. 000
LF
8. 00000
850. 000
sy
105. 00000
1, 760. 000
sy
175. 00000
97.000
SF
125. 00000
0. 000
LF
80. 00000
550. 000
LF

45. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

200. 300
96. 700
297. 000

94. 800
45. 070
139. 870

25. 300
10. 200
35.500

500. 000
0. 000
500. 000

580. 600
176. 300
756. 900

1, 185. 200
539. 300
1, 724.500

0. 000
96. 000
96. 000

0. 000
0. 000
0. 000

337.000
195. 000
532. 000
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ESTI MATE RUN 11/ 13/ 2019

500.

6, 285

14, 647

2,040

18, 511.

94, 377

12,000

8,775

.00

50

75

00

.00

50

50

00

.00

00

13:54: 37

AMOUNT

1, 000.

19, 305

45, 457

7,100

4, 000

79, 474

301, 787

12, 000

23, 940

00

.00

00

75

00

00

50

50

00

.00

00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22581-BI D ESTI MATE RUN 11/13/2019
PRQIECT C R100- 315 ESTI MATE NO. 0003 13: 54: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0155 609-21020 Curb and CGutter Type 2 (Section |l-B) 975. 000 627. 000
LF 332. 500 14, 962. 50
45. 00000 959. 500 43,177. 50
0160 610- 00030 Medi an Cover Material (Concrete) 2, 450. 000 1, 315. 750
SF 1, 079. 100 18, 884. 25
17.50000 2,394. 850 41, 909. 88
0165 612-00003 Del i neator (Type II1) 30. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0170 613-07001 Type One Pull Box 3. 000 2.000
EACH 1. 000 1, 125. 00
1, 125. 00000 3.000 3,375.00
0175 613-07002 Type Two Pull Box 5. 000 2.000
EACH 3. 000 4,170. 00
1, 390. 00000 5. 000 6, 950. 00
0180 613-07003 Type Three Pull Box 9. 000 6. 000
EACH 2.000 3, 900. 00
1, 950. 00000 8. 000 15, 600. 00
0185 613-07004 Type Four Pull Box 6. 000 2.000
EACH 3. 000 7,785.00
2,595. 00000 5. 000 12, 975. 00
0186 613-07005 Type Five Pull Box Added per CMO #3 3. 000 2.000
EACH 1. 000 2,966. 00
2, 966. 00000 3.000 8, 898. 00
0190 614-72860 Pedestrian Push Button 14.000 6. 000
EACH 5. 000 8, 850. 00
1, 770. 00000 11. 000 19, 470. 00
0195 614-72863 Pedestrian Push Button Post Assenbly 30. 000 12. 000
EACH 12. 000 27,612. 00
2,301. 00000 24.000 55, 224. 00
0200 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00



CONTI D: C22581 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22581-BI D ESTI MATE RUN 11/ 13/ 2019
PRQJECT: C R100- 315 ESTI MATE NO 0003 13:54: 37
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 626-00000 Mobi I'i zati on 1. 000 0. 665
LS 0. 000 0.00
154, 296. 00000 0. 665 102, 606. 84
0210 626-01103 Public Information Services (Tier I11) 1. 000 0. 600
LS 0. 300 2,550. 00
8, 500. 00000 0. 900 7,650. 00
0215 627-00012  Pavement Marking Paint (Low VOC Sol vent Base) 14. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0216 627-30324 Preform Plastic Pvnt Mg (W8) (TY I) Federal Median 20. 000 0. 000
Wor k
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0220 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 200. 000 0. 000
Li ne
) SF 0. 000 0.00
25. 00000 0. 000 0. 00
0225 630- 00000 Fl aggi ng 900. 000 615. 000
HOUR 238. 500 5,962. 50
25. 00000 853. 500 21,337.50
0230 630-00007 Traffic Control Inspection 14. 000 6. 000
DAY 4.000 600. 00
150. 00000 10. 000 1, 500. 00
0235 630-00012 Traffic Control Managenent 42.000 25. 000
DAY 14. 000 9, 100. 00
650. 00000 39. 000 25, 350. 00
0240 630-80335 Barricade (Type 3 MA) (Tenporary) 5. 000 0.500
EACH 0. 400 40. 00
100. 00000 0. 900 90. 00
0245 630- 80340 Pedestrian Barricade (ADA) 40. 000 18. 000
LF 14. 400 432.00
30. 00000 32. 400 972.00
0250 630-80341  Construction Traffic Sign (Panel Size A) 45. 000 18. 000
EACH 14. 400 576. 00

40. 00000 32. 400 1, 296. 00



CONTI D

ROADWAY

CAT NO0200

0255 630-80342

0260

630- 80357

0265

630- 80360

0270

630- 80363

0275

630- 80380

0280

630- 80393

0285

700- 70010

0290

700-70011

0295

700- 70310

0300 700-70380

C22581
22581-BID
C R100- 315
| TEM
DESCRI PTI ON

Construction Traffic Sign (Panel Size B)

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Landscapi ng

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

39. 000

EACH
48. 00000
6. 000

EACH
900. 00000
0. 000

EACH
30. 00000
0. 000

EACH
38. 00000
200. 000

EACH
5. 00000
45.000

EACH
20. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
3, 354. 710

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 500
16. 600
35. 100

1.500
1. 200
2.700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

57.500
46. 000
103. 500

16. 000
24.500
40. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3,354.710
3,354.710
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796.

1, 080

230.

490.

3,354

80

00

.00

.00

00

00

.00

.00

.00

71

13:54: 37

AMOUNT

1,684

2,430

517

810

3,354

80

00

.00

.00

50

00

.00

.00

.00

71



CONTI D: C22581

PCN: 22581-BID

PRQIECT C R100- 315

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0350 630-85041 Mobi | e Attenuator CMO 004

CAT NO0400

0305 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 11/ 13/ 2019

ESTI MATE NO: 0003 13: 54: 37
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
6. 000 0. 000
DAY 6. 000 3,120. 00
520. 00000 6. 000 3,120. 00
CAT 0200  CURRENT AMT $ 1,278,482.71$%  374,169.81$ 1,135, 375. 98
1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400  CURRENT AMT $ 1,500.00 $ 0.00$ 1, 500. 00

PROJECT TOTAL CURRENT AMI $

1,279,982.71 % 374,169.81% 1, 136, 875.98



